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U.s. ENVIRONMENTAL PROTECTION AGENCY 
REGION II, REMOVAL ACTION BRANCH 

POLLUTION REPORT 

1. HEADING 

Dat.e; November 16, 1999 

From: Eric J. Wilson, On-Scene-Coordinator \if; .~~ ____ _ 
U.S. EPA, Region II, Removal Action Branch ~ 

To: J 0 EP. R. Salkie, EPA 
G. achos, EPA T. Johnson, EPA · 
P. Mannino, EPA C. Petersen, EPA 
M. Olsen, EPA M. Sundram, EPA 
D. Karlen, EPA P. Seppi, EPA 
R. CahilL EPA B. Bellow, EPA 
D. Kraft, EPA B. Dease, EPA 
R. Byrnes, EPA OIG T. Mignone, ATSDR 
J. Pasqualo, NJDHSS J. Smolenski, NJDEP 
START J. Corica, South Plainfield 
Records Center 

Subject: Cornell-Dubilier Electronics Site, Residential Cleanup 
South Plainfield, Middlesex County, New Jersey 

POLREP: 13 

I I • BACKGROUND 

Site No: 
Delivery Order No.: 
Response Authority; 
CERCLIS No.: 
NPL Status: 
State Notification: 
Status of Action Memorandum: 
Start Date RV2: 
Completion Date RV2: 
Start Date BB2: 
Completion Date B2: 
Start Date BB3: 
Completion Date BB3: 

III. SITE INFORMATION 

GZ 
0017 
CERCLA 
NJD981557879 
Final NPL 
NJDEP and NJDHSS Notified 
Approved September 19, 1998 
March 29, 1998 
On-going 
March 15, 1999 
September 16, 1999 
September 23, 1999 
On-going 

The site is located in a mixed industrial, commercial and 
residential area of South Plainfield, New Jersey and 
consists of the Hamilton Industrial Park, adjacent 
contaminated residential and commercial properties and 



..• • . _:.,;,, _ . _ ... • :.:4 ... 

" ' . .. ~ 

contaminatE!.d :portions;of . the Bound -BrooY downstream of the 
industrial park. Corne'll -'Oubilier' Electronics operated at 
the industrial park from 1936 to 1962 and allegedly disposed 
of polychlorinated biphenyl (PCB) contaminated matedals and · 
other hazardous substances directly onto site soils. PCBs 
ha've been detected in soils and in . building' interiors at the 
industrial park, at adjacent residential and commercial 

. . prope·r .ties and ,in -thE: surface .. . water ·and sediment 'of the 
BP\m~" Brook.. ; . . . .. ,:> c ., ' , " . : 

In March 1997 EPA :ordered the ownei .' of the' industrial park 
to take actions "t~ ' stabilize the si t:e. These actions 
included the installation of drainage controls to limit the 
movement of contaminants to the nearby Bound Brook through 
surface water run off; paving of driveways and parking areas 
in the industrial park to limit the generation and off-site 
migration of contamJnated dust; and installation of a 
secur! ty ·tence .to. rE!strict access to .contaminated areas, and 
prevent -the tracking of . contaminants into the"surrounding 

'. ~ommu~{;ty : : ." ~. , ...... . . _ J.' .. l 

rv, RESPONSE INFORHl\TION 
'. : f • -:. if> , . , - ':. 

" J . A, Situation ," . 
1, CUrrant Situation 

The situation at the site has not changed Significantly 
since the last report. 

2 , Ramoval activities (through 11/13/99) . :' 

Tier 2 Residential SoU 'R'emov31 (BB2) 

.,' 

No work took place 
November 12. .. .. 

between Monday, Novemb~~ 8 and Friday, 
, -

~ , . ." .. ~. - .--- ," 
-, 

On Sat;"rday November ,13, minor property restorat'ions were 
made at Property U (2Q7 . 'Delmore) , Property X (11.5 Delmore);­
Property BB (511 'Hamilton) -, 'Property CC (119 Deimore), and 
Property DO .(229 Delmore)' .- Additional restoration 
activities are' scheduled ·for the week of November ;1'5 . " 
Disposal of the remaining waste generate'd as a result o! -the 
removal acti vi ties (i. e. decontamination water. and pe,rsona.l 
protective equipment) is tentatively SCheduled for the week 
of November 15. 
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Other Site Activities 
On October 8. EPA notified the owner of the industrial park, 
DSC of Newark. Inc. that additional removal actions are 
necessary to stabilize the site and protect public health, 
welfare or the environment. The following actions are 
required: characterize, remove and dispose of accumulated 
waste stored in the area formerly operated as a driving 
school; establish vegetative cover in unvegetated, unpaved 
area~ of the industrial park; and repair and maintain 
drainage controls down gradient of unvegetated, unpaved 
areas until permanent vegetative is established. Plans for 
this work. due October 23, have not been received. 

On October 28, EPA notified DSC that they are in violation 
of the Unilateral Administrative Order (UAO) issued to them 
for site stabilization actions. To date DSC has not the 
taken action necessary to come into compliance with the UAO. 

B. Planned Removal Activities 

A PRP-lead removal action is underway at 7 Tier 2 
residential properties. Interior cleaning is planned at 2 
Tier 1 and 2 Tier 2 properties upon completion of the Tier 2 
soil removal . As discussed in the previous section, 
additional removal activities are required to stabilize the 
site. 

C. Next steps 

The restoration of Tier 2 properties will continue. The 
Disposal of the remaining waste generated as a result of 
Tier 2 residential Decontamination water will be disposed 
of. 

o. Kay Issues 

None. 
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V ... ' C;OST ,INFORMATION (Fund~Lea:d Removal Actions through 
11/13/99) '" '" 

, , 

'Amount ' ,Cost Amount 
, " Budgeted To pate' , Remaining ' 

ERRS Costs , $ 332,000 179,646 ' 152; 354 ' 

STAAT ,Costs, $ :22,000 . ~ 6,989 15,.011 
~ - . I ~ I ", 

" .. 
Contingency " ,S " , 21,000 , ' n/a-'" , -:i- ~. 21,000 ' 

EPA Cos,ts' ,$ 50,000' - 36,750 .lJ,22Q 
, -

Total 'Co,sts $ , 425,000 ': $ ' . 223,365 $ " 201; 615 . " - ,', -; -' -" 

The above accounting of expenditures is an estimate based on 
figures known to the asc at ,the" time : this report was written. 
The cost accounting provided in this "report does not necessarily 
represent an exact monetary' figure: 'whi'ch the' government may 
inclu,de in any claim fot ' cost , recovery.. ' , ' . - , ' .. 

:-, 

VI., , DISPOSITION OF ,WASTES 

Waste stream. MediUlTl 

Decon.~amin~tion 50il/So114" 
Solids (RV2) , .. , 

Decontamination Liquids ' , ,, 

Liquids (RII2) 

Non-,TSCA Soil 
Requlated Soil 
(582) 

TSCA Requlillted Soll 
5011 (BB2) 

Non-TSCA. Soil 
Re<]Ulated Soil 
(8B3) 

TSCJ>. Regulated Soil 
Soil (883) 

,. - . -. - . . - . . 

Quantity 

t drum.o 

5 drums .. 

1714 tons 

22 ·tons 

777 ton8 

43 'tc>nD 

4 
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Tr."~nt Di&po .. a.l 

TSCl\.' CWM, Hodel City, 
'Landfill , 

N~ 

I"nc1neration CWH, Model City, 
NY 

Landfill ' G'-R.O.Ii,S: 
Morrisv111e, PA .. 

" 
Landfill CIiH, Model Ci~y, 

NY 

Landfill G.R.O.W , S. 
Horrisville, PA 

Landfill CWH, Hodel City, 
NY 
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